
Cathedral City Cove Improvement District 

CHRONOLOGY 
 

Prepared by Cove Steering Committee, February 1, 2005 
 
 
PAST EFFORTS
   
Date        Month     Description        
 
February 1993   Desert Water Agency (DWA) Report “The Effects of  
     Subsurface Wastewater Disposal Systems on Ground 
     Water Within Cathedral City.” 
     
April 2001    DWA updates 1993 Cove Report. 
 
October 10, 2001     0  Passage of AB 358 into California State Law mandating 
     the elimination of septic tanks by January 1, 2012. 
     (122.5 months remain at this point to meet the 
     January 1, 2012 deadline). 
 
January 2002   3  Completion of “Cathedral City Cove Proposed Sewer  
     Plan”  by DWA. 
 
Oct. 17, 2002  12 City awarded first State Proposition 13 Grant of $2.8  
  million. 
 
Nov. 13, 2002 13 Regional Water Quality Control Board (RWQCB) 

adopted Resolution # R7 2002-0184 amending Regional 
Basin plan to include AB 358 requirement for January 1, 
2012 sewer mandate. 

 
March 3, 2003 16 City receives copy of Draft Agreement from State Water 

Quality Control Board (SWQCB) for first Proposition 13 
Award. 

 
April 9, 2003 17 Completion of City Staff Report:  “Cove Assessment 

Alternatives, Sewers and Street Options, Summary of 
Preliminary Costs and Typical Cross Sections.”  Report 
is transmitted to Mayor & City Council. 

 
April 30, 2003 17 City finalizes Draft Agreement for SWQCB approval. 
 
June 10, 2003 18 First Notification by City to Cove residents via mailed 

notice  “Cove Sewers and Street Improvements 
Assessment District Kick-off Meeting.” 
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Date        Month     Description        
 
June 30, 2003 18 First Community Meeting by City to inform residents of 

findings of the Report transmitted to City Council on 
  April 9, 2003. 
 
July 2003 19 Coachella Valley Water District (CVWD) increases 

sewer capacity charges and DWA increases connection 
fees for a combined amount of $3,750 to hook up to a 
sewer system. 

 
July 31, 2003 19 Area 1 Community Meeting.  
  (Cove Neighborhood is divided into areas so that City 

can have meetings at various times to accommodate all 
property owners in the Cove.) 

 
August 7, 2003 20 Area 2 Community Meeting. 
 
August 21, 2003 20 Area 3 Community Meeting. 
 
August 28, 2003 20 Area 4 Community Meeting. 
 
Sept. 4, 2003 21 Area 5 Community Meeting. 
 
Jan. 16, 2004 25 City awarded second State Proposition 13 Grant of $2.5 

million. 
 
March 2, 2004 27 City receives final Agreement for signature from 

SWRCD for  first Proposition 13 grant of $2.8 million. 
 
April 14, 2004 28 City Council approves Agreement for first Proposition 13 

Grant of $2.8 million. 
 
April 15, 2004 28 Mayor signs $2.8 million Proposition 13 Grant 

Agreement. 
 
May 2004 29 Community Petition is circulated by Cove property 

owners for signatures. 
 
June 2004 30 Final Agreement for first Proposition 13 $2.8 million 

Grant is completed by State. 
 
July 14, 2004 31 City Council certifies Community Petition of 53% of the 

property owners requesting the City to pursue balloting 
for the proposed Cove Improvement District. 
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July 27, 2004 31 SWRCB signs agreement for second Proposition 13 
Grant of $2.5 million. 

Date        Month     Description        
 
 
August/Sept. 32/33 City sends out Requests for Proposals for Engineering 

and Project Management services. 
 
Oct. 27, 2004 34 City Council authorizes expenditure of first Proposition 

13 Grant funds for preliminary engineering, project 
management and cost estimates. 

 
Oct. 28, 2004 35 Contract finalized for Engineering and Project 

Management services. 
 
Dec 9, 2004 36 Second notification by City to Cove property owners via 

mailed Notice “Update: Cove Sewers and Street 
Improvements.”  Notice includes request for interested 
property owners to form a Cove Improvement District 
Steering Committee. 

 
Dec. 14, 2004 36 Organizational Chart for Cathedral City Cove 

Improvement District is finalized. 
 
Jan. 4, 2005 37 Cove Improvement District Steering Committee Kick-off 

Meeting. (Steering Committee will meet every two weeks 
until June 2005—then re-evaluate schedule) 

 
Jan. 18, 2005 37 Second Cove Steering Committee Meeting. 
 
Feb. 1, 2005 38 Third Cove Steering Committee Meeting. 
 
 
FUTURE EFFORTS
 
Feb. 2, 2005 38 Cove Steering Committee members meeting with Marc 

Troast of Congresswoman Mary Bono’s office at City 
Hall and tour the Cove Neighborhood. 

 
Feb. 15, 2005 38 Fourth Cove Steering Committee Meeting. 
 
Feb. 21/22, 2005 38 Community meetings scheduled to provide project update 

and engineering information to Cove property owners.  
 
Mid March 2005 39 Community meeting will be scheduled mid-March to 

present Cove Improvement District costs and balloting 
procedures. 
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Date        Month     Description        
 
 
March 18, 2005 39 Meeting scheduled with Cove Steering Committee 

members and State Senator Denise Moreno Ducheny. 
 
March 24, 2005 39 Cove Improvement District Ballots mailed out to Cove 

property owners. 
 
March 30, 2005 39 Property owner workshop (all day) with City Staff and 

Engineering consultant. 
 
May 2005 41 Estimated deadline for State Water Bond Proposition 50 

Application. (City is submitting joint application with 
DWA per Proposition 50 requirements.)   

 
May 25, 2005 41 Cove Improvement District Ballots tabulated. 
 
June 1, 2005 42 Notice of Cove Improvement District Property Tax 

Assessment mailed to all property owners; this begins 
the cash collection period. 

 
July 4, 2005 43 End of cash collection period. 
 
Aug. 8, 2005 44 Cove Improvement District Property Tax Assessments 

sent to County of Riverside. 
 
March 30, 2006 51 Deadline for completion of work under first Proposition 

13 Grant of $2.8 million. 
 
March 30, 2007 63 Deadline for completion of work under second 

Proposition 13 Grant of $2.5 million. 
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